
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:25 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 123 Date: 04-Oct-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 756

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Cloudy

Temperature 7 AM 12 PM 4PM59 66 65

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 10/04/2011, Tuesday – Mostly Cloudy, 68/57 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs – two RFIs and seven Submittals
under my name.

•TYL’s comments on SUB #1265R02 (Crossbeam Jacking Plan: East Anchorage) came in PMIV system.
Studied the comments and sent to ABF for possible CRM. ABF Kevin has counter comments on item #2,
sent his comment to TYL for resolution. Talked to Karen about this issue and other Submittals/RFIs as
well. ABF is going to have a meeting to explain the Jacking procedure for this East End Crossbeam on
next Tuesday (10/11, 9 AM). Informed inspectors to read through SUB # 1265R02 & 2524R00 before
attending the meeting. Waited for TYL’s response to decide having CRM or not.

•Continued studying SUB # 1265R02 – Crossbeam Jacking Plan: East Anchorage – Jacking Sequence.

•Worked on CCO87 – East end drawing review, plan sheet: 725S1, 726R2 with supporting RFIs. Wrote
this daily report and left office @ 05:00PM.

* Worked 1.5 hours OT today (10/04/11, Tuesday)
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